FOS Action Item Status Summary
Debbie Dunn

7 November 1996

DD2-1



FOS Action ltem Status
Summary

Action Item #1
e ISsue
- Provide KFTP in the EOC in preparation for AT
e Status
- Have coordinated KFTP installation with SCDO personnel

- Anticipated installation this week based on working functionality in
the DAAC

Action Item #2
e |Ssue

- Integrate TroubleTicketing software into the IST to ensure
readiness for IST delivery to instrument teams in January

o Status
- Planned to be integrated by December 20, 1996
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FOS Action ltem Status
Summary

Action Item #3
e |ssue

- Provide statistics on how many NCRs were closed during each Test
Pass

e Status

- Closed; Provided in the ‘Dry-Run Test Status’ section of this
presentation

Action Item #4
e |Ssue

- Meet with ESDIS management to summarize results of the FOS
Tiger Team formed to evaluate configuration problems and identify
solutions

e Status

- Closed; FOS team met with ESDIS management on October 25,
1996
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FOS Action ltem Status
Summary

Action Item #5
e |ssue

- Provide current status on the CRC checking software for
instrument loads

e Status
- Action Item status due date is November 29, 1996
Action Item #6
e |ssue

- Review list of Severity 2 NCRs deferred until Release B with FOT
and EGS SI&T to ensure compatibility with testing plans

e Status

- Closed; FOS NCR Review Board met with FOT and EGS SI&T
personnel on October 22, 1996
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